
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:17 AM

Run date

Time

Reviewer: Awal, Mohammad

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 360 Date: 17-Sep-2014 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 835

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

CCO # 382 - Tower Painting and Cleaning works (9/17/14, Wednesday - light wet & wind):

* I had truck accident on 09/11. Did not come to tower untill today.

* Talked to Awal obtaining latest tower status and studied the paint repair tracking sheet. Went to job site
(T1 by driving to W2) and walked to tower deck area El. 53m.

- Saw METS paint inspector Stuart and paint QC Sage with several painters on tower El. 53 m area.
Painters performed paint repair on ladder, ladder cage and floor area in various elevation. Due to light
rain this early morning, I asked Stuart about paint condition, he told me that OK to perform painting now
(1:15 PM). Tower elevator already shut down, Sage said that they can start clearing the area on face D
elevator railing area on both N-W shafts by using spider. Total 6 painters on the site will work 10 hours
today.

- Six CCC's painters performed paint repair on ladder & ladder cage from EL. 143 - 145 m, El. 119 down to
53E and el. 89/53 unistrut area as well. METS Stuart did inspect ladder & cage paint area from El.65 to
119 area. Sage told me that they started working down from el.53 to the tower base.

* Paint Crew: Sage Ray, Juan Carlos, Luis Ventura, Oscar Salazar, Ramon Gutierrez, Abraham Ventura.
Crew worked from 6AM to 4:30 PM, 10 hours shift.

* Labores: James Sturgeon (10 hours), Victor Hernandez, Jose Avila Jr. and Danny Schwartz (8 hours)
worked today.

- Left T1 around 2:30PM,

* Performed paper work (spreadsheet for calculating footing concrete crack repair length) at office, and
left office around 3:20 PM.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 360 Date: 17-Sep-2014 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JAVIER MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 360 Date: 17-Sep-2014 Wednesday

Stuart & CCC want to know who are going to perform water tank (@
El.53m area) paint repair

Paint repair on ladder cage

Tower view from W2 area ABF labor forman James, paint QC Sage & METS's paint inspection
on El.53 area

Saw seeral painters on El. 53 area performing floor paint repair James & Sage cut the PVC pipes obtained from tower
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 360 Date: 17-Sep-2014 Wednesday

painter performed ladder paint repair at El. 48m area One painter performed ladder cage paint repair at El. 57 m

One painter went down to El. 47 m area to perform floor paint repair
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